COUNTY OF LOSANGELES
DEPARTMENT OF PUBLIC WORKS

"Enriching Lives"

900 SOUTH FREMONT AVENUE
JAMESA. NOYES, Director ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESSALL CORRESPONDENCE TO:
P.O. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

December 4, 2003 IN REPLY PLEASE
rererToFLE: P M-3

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

PALMDALE SHERIFF'S STATION
REJECT ALL CONSTRUCTION BIDS
ADOPT AND READVERTISE
SPECS. 5415R1; C.P. 77401
SUPERVISORIAL DISTRICT 5

3 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER AND
THE SHERIFF THAT YOUR BOARD:

1. Reject all construction bids received on June 10, 2003, for the proposed
Palmdale Sheriff's Station.

2. Adopt revised plans and specifications for construction of the Palmdale
Sheriff's Station and instruct the Executive Officer to readvertise for bids,
starting on January 5, 2004, to be received and opened on February 16,
2004, in accordance with the "Instruction Sheet for Publishing Legal
Advertisements" (Enclosure B).
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3. Authorize the Director of Public Works to execute a consultant services
agreement with the apparent lowest responsible bidder to prepare a
baseline construction schedule for a not to exceed fee of $10,000 funded
by existing project funds.
4. Approve in concept the terms of an agreement between the County and the

City of Palmdale, as set forth in substantially final form in the enclosed draft
Land Agreement, to transfer ownership of an 11.5-acre parcel from the
City of Palmdale to the County for use as the site of the Palmdale Sheriff's
Station, and authorize the Chief Administrative Office to negotiate the final
terms of the agreement prior to returning to your Board for final approval.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The recommended actions will allow the bid process to resume and the project to
proceed.

The project entails the construction of a new station on an 11.5-acre parcel of land,
which will be provided by the City of Palmdale. The new station will consist of a
47,000-square-foot main building, including a 7,800-square-foot holding facility, a
5,900-square-foot vehicle maintenance building, helistop, and sufficient staff and visitor
parking.

On May 13, 2003, your Board adopted plans and specifications for the project and
instructed the Executive Officer to advertise for bids. On June 10, 2003, seven bids
were received. The lowest bid received exceeded the project construction budget by
$3,900,000. To determine the causes for the higher than anticipated bids, we obtained
an independent cost estimate and market analysis and interviewed the bidders.
Additionally, we requested the architect to reassess its cost estimate and identify
additional value engineering opportunities to reduce costs.

The independent cost estimate and market analysis indicated that the previous
construction cost estimate of $12,700,000 was inordinately low and that a construction
cost of $17,500,000 was consistent with recent bids on similar projects. Our
discussions with bidding firms revealed that further clarification of the bid documents
identifying additional manufacturers, vendors, and products, and including an extended
bid period would allow us to obtain more consistent, competitive, and responsive bids.

The architect's value engineering effort identified, and the Sheriff accepted, more cost
effective building systems and materials, which resulted in a $1,600,000 reduction. The
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3,700-square-foot community room which includes the station's Emergency Operations
Center was also deleted for an additional cost savings of $550,000. Provisions have
been identified to use either an on-site Mobile EOC or the Lancaster Station's EOC to
service the Antelope Valley area. These modifications and/or changes will not affect the
operational and functional needs of the Sheriff's station.

Based on our analysis and the $2,200,000 in identified cost savings, the total project
cost has been increased to $22,735,400. The increase of $2,600,000 in the project
budget reflects the most recent estimate of construction costs based on current market
conditions and additional architect fees to revise project plans and incorporate the value
engineering changes.

In preparation for this readvertisement, prebid marketing materials were published to
encourage additional bidder participation, bid documents were revised and clarified to
reflect a more extensive selection of acceptable mechanical and electrical equipment
items, and the bidding period was extended to 6 weeks to allow sufficient time for
potential bidders to prepare competitive and responsive bids. We expect these
amendments to our bidding process will result in more competitive bids, and we will
return to your Board to award a construction contract in March 2004.

The proposed agreement with the apparent lowest responsible bidder to prepare a
baseline construction schedule that conforms to the County's schedule specification is
critical to successfully manage construction activities by both the contractor and the
County, and a responsible contractor must be able to produce such a construction
schedule. Bid specifications provide that if the apparent lowest bidder fails to complete
an acceptable schedule, the Director may return to your Board to recommend that the
bidder be determined nonresponsible and recommend awarding the construction
contract to the next lowest bidder, contingent on that bidder completing a baseline
schedule which conforms to the County's specifications.

Land Transfer

In order to proceed with construction of the Sheriff's station, ownership of the proposed
11.5-acre site must be transferred from the City of Palmdale to the County. Under the
proposed Land Agreement, the County will own the land and improvements and will be
responsible for its operation and maintenance of the Sheriff's Station after construction
is completed. If in the future, the City terminates its contract with the County for law
enforcement services, the City shall have the option to purchase the entire site and
improvements at the then current market value, excluding the value of the land donated
by the Land Agreement. The Land Agreement is enclosed in substantially final form
(Enclosure C). It is recommended that your Board authorize the CAO to finalize the
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Land Agreement with the City and present a final agreement for your Board's approval
at the time of awarding a construction contract.

Implementation of Strateqic Plan Goals

These actions meet the County's Strategic Plan Goals of Service Excellence and Fiscal
Responsibility since this construction project provides improved facilities to relieve
current overcrowded conditions and increases the County's investment in public
infrastructure.

FISCAL IMPACT/EFINANCING

Public Works' current cost estimate for the construction contract is $15,226,073 without
contingency. Bid alternates, such as, helistop, increase to a 5-bay vehicle maintenance
building, perimeter masonry wall, and the community room area have been included
and depending on the bids received, the County may elect to exercise one or more of
the alternates.

The anticipated revised total project cost is $22,735,400. In order to fund the
$2,600,000 cost increase, $1,100,000 will be provided by Fifth District Capital Project
Funds and $1,500,000 will be provided from the issuance of tax exempt bonds, which
will be repaid from the Sheriff's Department operating budget.

Debt service on the proposed bond issue is not expected to exceed the $480,000
currently appropriated in the Sheriff's budget for annual payments under its existing
space lease in Palmdale. The current lease on the existing Palmdale station is
scheduled to expire in November 2008 and may be terminated at any time. It is
anticipated that the existing lease will be terminated after construction of the new station
is complete.

Final funding recommendations will be presented for your Board's approval by the CAO
and the Treasurer Tax Collector at the time of awarding a construction contract.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard contract, in the form previously approved by County Counsel, will be used.
The standard Board-directed clauses that provide for contract termination,
renegotiation, and hiring qualified displaced County employees will be included in the
contract.
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The project specifications contain provisions requiring the contractor to report
solicitations of improper consideration by County employees and allowing the County to
terminate the contract if it is found that the contractor offered or gave improper
consideration to County employees.

As requested by your Board on August 12, 1997, and as a threshold requirement for
consideration for contract award, bidders will be required to attest their willingness to
consider Greater Avenues for Independence Program/General Relief Opportunity for
Work participants for future employment.

As required by your Board, language has been incorporated into the project
specifications stating that the contractor shall notify its employees, and shall require
each subcontractor to notify its employees, about Board Policy 5.135, the Safely
Surrendered Baby Law, and that they may be eligible for the Federal Earned Income
Credit under the Federal income tax laws.

Bidders will also be required to show full compliance with Los Angeles County Code
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor
Employee Jury Service Program).

To ensure that the contract is awarded to a responsible contractor with a satisfactory
history of performance, bidders are required to report violation of the False Claims Act,
their civil litigation history, and information regarding prior criminal convictions. The
information reported will be considered before making this recommendation to award.

ENVIRONMENTAL DOCUMENTATION

On May 13, 2003, your Board approved a Mitigated Negative Declaration and adopted a
Mitigation Monitoring and Reporting Program for the project. The environmental
impacts of the revised project are equal to or less than the impacts that were analyzed
in the approved environmental documentation.

CONTRACTING PROCESS

Advertising for bids will be in accordance with the County's standard "Instruction Sheet
for Publishing Legal Advertisements" (Enclosure B).

As requested by your Board on February 3, 1998, this contract opportunity will be listed
on the "Doing Business with the County" website.
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Public Works has evaluated and determined that the Living Wage Program (County
Code Chapter 2.201) does not apply to this construction contract as this contract is for
non-Proposition A services.

Participation by Community Business Enterprises in the project is encouraged through
Public Works' Capital Projects CBE Outreach Program and by monitoring the good faith
efforts of bidders to use CBEs.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during
construction. Sheriff services to the community will continue to be provided from the
interim Palmdale Sheriff's Station until construction of the station is complete.

CONCLUSION

Please return one adopted copy of this letter to the CAO (Capital Projects Division),
Sheriff, and Public Works.

Respectfully submitted,

JAMES A. NOYES DAVID E. JANSSEN
Director of Public Works Chief Administrative Officer

LEROY D. BACA
Sheriff

KS:ma
U:\sheriff\PALMDALESS\palmdale BL rejectbids with cao.120203.doc

Enc. 3

cc: County Counsel
Department of Public Social Services (GAIN/GROW Program)
Office of Affirmative Action Compliance
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PALMDALE SHERIFF'S STATION
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Revised

Scheduled Completion Date
Project Activity Completion Date Actual
Design
Schematic Design 12/28/99 10/16/01*
Design Development 04/25/00 03/04/02*
Construction Document Submittal 11/25/00 08/21/02*
Jurisdictional Approval 10/22/00 05/13/03*
Revise Construction Documents NA 11/26/03*
Jurisdictional Approval NA 12/16/03
Construction Bid and Award 08/21/03 05/06/04
Construction
Start 08/25/03 05/07/04
Substantial Completion 10/27/04 07/11/05
Acceptance 03/28/05 12/12/05

*Indicates completed activities.
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Il PROJECT BUDGET SUMMARY

Budget Category Original Impact of this Proposed
Project Budget Action Project Budget
Land Acquisition -0- -0- -0-
Construction
(a) Construction $ 12,665,073 |$ 2,561,000 | $ 15,226,073
(b) Equipment -0- -0- -0-
Subtotal $ 12,665,073 |$ 2,561,000 | $ 15,226,073
Change Orders $ 1,266,507 -0- $ 1,266,507
Subtotal $ 13,931,580 | $ 2,561,000 | $ 16,492,580
Equipment/Telecommunication $ 1,446,920 -0- $ 1,446,920
Control
Plans and Specifications $ 1,315500 | $ 39,000 | $ 1,354,500
Consultant Services $ 425,000 -0- $ 425,000
Miscellaneous Expenditures $ 860,000 -0- $ 860,000
Jurisdictional Review and Plan $ 75,000 -0- $ 75,000
Check
County Services $ 2,081,400 -0- $ 2,081,400
TOTAL $ 20,135,400 |$ 2,600,000 | $ 22,735,400
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PALMDALE SHERIFF'S STATION
REJECT ALL CONSTRUCTION BIDS
ADOPT AND READVERTISE
SPECS. 5415R1; C.P. 77401

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code, Section 20125, you may publish once a week for two weeks in a
weekly newspaper, or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishing, materials, labor, and equipment required to complete construction for the
following work:

SD SPECS PROJECT BID DOC FEE DATE OF BID OPENING
5 5415R1 Palmdale Sheriff's Station $75 February 16, 2004

750 Avenue Q

Palmdale, CA

Copies of the project manual and drawings may be obtained at the Cashier's Office,
Department of Public Works, 1st Floor, 900 South Fremont Avenue, Alhambra,
California 91803, for the fee stated above starting on January 5, 2004. For bid
information, please call (626) 458-2563. Each bid shall be submitted on the required
form, sealed, and filed at the Cashier's Office before 2:00 p.m. on the date indicated.
Bids will be publicly opened, examined, and declared by Public Works at 2:15 p.m. on this
date in Conference Room D, 1st Floor, 900 South Fremont Avenue, Alhambra, California
91803.
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Bids must conform to the drawings and project manual and all bidding requirements.
This project requires the prime contractor to possess a "B" license classification at the
time of bid. The contractor should verify to his/her satisfaction that he/she holds the
correct license for this type of project.

SPECIAL BIDDING REQUIREMENTS

Bidders are advised that this project includes the following special bidding requirements:

1. Due to the importance of the detention hardware and equipment, one firm shall
act as the Detention Equipment Subcontractor (DESC) and be responsible for
providing all work specified in Sections 11900, 11901, 11902, 11903, 11905,
11906, and 11908. Qualifications for the DESC must be submitted. See
Section 11900 for additional details.

2. Due to the importance of the security systems, the work specified in Division 17
shall be performed by an experienced firm as a direct subcontract to the General
Contractor. See Section 17000 for additional details.

3. Included in the construction documents are items and systems that are to be
provided as design/build, including, but not limited to, the following:

Communications Tower.

Car Wash Canopy and Fuel Island Canopy.
Fire Sprinkler System.

Fire Alarm System.

Light Gage Metal Framing.

PRE-BID CONFERENCE

Public Works' Project Management Team will hold a pre-bid conference at 10:00 a.m.
on January 20, 2004, at the Department of Public Works, 900 South Fremont Avenue,
Alhambra, California 91803, in Conference Room C on the 1st Floor, to provide
information on the project, bidding process, and answer any questions the potential
bidders may have. For further information, please contact Mr. Brian Soria with the
Public Works' Project Management Team at (626) 458-2588.
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OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code,
to contract with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive
technical errors and discrepancies in bids submitted in the public's interest.

Si necesita informacion en espafiol, por favor llame al Telefono (626) 458-2563.

Upon 72 hours notice, the Department can provide program
information and publications in alternate formats or make other
accommodations for people with disabilities. In addition, program
documents are available at our main office in Alhambra
(900 S. Fremont Ave.), which is accessible to individuals with
disabilities. To request accommodations ONLY, or for more ADA
information, please contact our departmental ADA Coordinator at
(626) 458-4081 or TDD (626) 282-7829, Monday through Thursday,
from 7:00 a.m. to 5:30 p.m.

Con 72 horas de noticia, el Departamento puede proveerle
informacion y publicaciones sobre el programa y formatos
alternativos o hacer adaptaciones para incapacitados. Ademas,
documentacién sobre el programa estd4 disponsible en nuestra
oficina principal en Alhambra (900 S. Ave. Fremont), la cual es
accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, o para mas informacion del ADA,
pongase en contacto con nuestro Coordinador del ADA del
departamento al (626) 458-4081 o TDD (626) 282-7829, de Lunes a
Jueves de las 7:00 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated December 16, 2003.

Specs. 5415 VIOLET VARONA-LUKENS, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES
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ENCLOSURE C

FOR DISCUSSION ONLY
SUBJECT TO NEGOTIATION & REVIEW BY CITY ATTORNEY
AND COUNTY COUNSEL

AGREEMENT BETWEEN THE CITY OF PALMDALE, CITY OF PALMDALE
COMMUNITY REDEVELOPMENT AGENCY, AND
LOS ANGELES COUNTY SHERIFF'S DEPARTMENT FOR PLANNING AND
DEVELOPMENT OF THE PALMDALE SHERIFF'S STATION

AGREEMENT

THIS AGREEMENT, made and entered into by and between the CITY OF
PALMDALE, hereinafter referred to as "CITY," the CITY OF PALMDALE COMMUNITY
REDEVELOPMENT AGENCY, hereinafter referred to as the "Agency,” and the
COUNTY OF LOS ANGELES hereinafter referred to as the "County" to set forth their
respective rights and obligations to build the Palmdale Sheriff's Station. For
convenience and clarity, the City and Agency are referred to colectively as the "City,"
furthermore, the parties to this Agreement may be referred to individually as a "Party"
and collectively as the "Parties.”

WITNESSETH:

WHEREAS, the City desires to establish a permanent and adequate Sheriff's
station facility in the City of Palmdale; and,

WHEREAS, the City has invested approximately $15,000,000 in improvements
around the proposed Palmdale Sheriff's Station site located on the southeast corner of

Sierra Highway and Avenue Q in the City of Palmdale, including the purchase of
11.5+/- acres for the site; construction of curb, gutter, sidewalk, landscaping and
street improvements to Sierra Highway; demolition of buildings in a blighted area
west of Sierra Highway; construction of a linear greenbelt in place of the blighted
area; building and parking improvements to the Hammack Activity Center;
construction of two roller hockey rinks; and construction of the Palmdale Youth
Library with associated parking (see Exhibit B); and,

WHEREAS, the County currently operates within very tight leased quarters within
the City limits which provide police protection and emergency services to the City and
surrounding areas; and,
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WHEREAS, the County is planning, in cooperation and participation with the City,
to build a new Sheriff's station building and a separate automotive maintenance building
to serve the City of Palmdale and the surrounding community; and,

WHEREAS, the City desires to assist and support the County in constructing a
permanent Palmdale Sheriff's Station to address police protection and emergency
service requirements within the City.

NOW, THEREFORE, IN CONSIDERATION of the premises, covenants,
representations and agreements set forth herein, the parties mutually agree as follows:

ARTICLE 1. DEFINITIONS

1.1. "Palmdale Sheriff's Station Construction Project” or, alternatively, "Project,"
shall be defined to include land acquisition, certain off-site infrastructure
improvements, on-site utilities improvements, sheriff station design and
construction, and the acquisition and installation of certain fixed equipment
for the Palmdale Sheriff's Station.

1.2. 'Off-site infrastructure” shall mean off-site street improvements, such as
street, curb, gutter, sidewalk, street lights, and off-site utility improvements
for water and sewer lines, to the property line and fire hydrant. Any off-site
improvements, which may be necessary to provide cable, electrical, gas,
telecommunications, or fiber optic facilities to the Project, are excluded.

1.3. "On-site utility improvements” shall include improvements to provide water
and sewer from the property line to the building. On-site utility
improvements shall also include improvements to provide service for cable,
electrical, gas, and telecommunications from the building to the service
designation connection point whether such point is off-site or on-site.

ARTICLE 2. PROJECT SCOPE

2.1 The City and the County propose the following location for the Project,
subject to environmental assessment(s):

11.5-acre site (11.5-acre net) on the southeast corner of Avenue Q and
Sierra Highway as set forth in Exhibit "A" hereinto attached and
incorporated herein by this reference.

2.2 The County will be responsible for the costs to design and construct the
Project as defined herein below. While the County shall allow the City to
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2.3

2.4

2.5

2.6

2.7

2.8.

review and comment throughout the design and construction processes, the
County shall have final approval of all County expenditures.

The City and/or the Agency own the real property in Exhibit A (hereinafter
sometimes referred to as "City Parcels"). The City and/or the Agency will
take all actions necessary to transfer ownership of the real property
described in Exhibit A, at no cost to the County, for the Palmdale Sheriff's
Station.

The City will provide, at its cost, the Off-site Infrastructure for the Project.

The City will waive all City permit and development fees associated with the
design and construction of the Sheriff station. The County shall be
responsible for all "non-City" permit and development fees.

It is the intent of both the City and the County to commence construction of
the permanent Palmdale Sheriff's Station on or before May 30, 2004. Both
parties will work in good faith to complete the Palmdale Sheriff's Station
within two years of that date.

The County will own all on-site facilities built pursuant to this Agreement.
Maintenance and repair shall be the responsibility of the County.

On-site utility improvements related to service for electrical, cable, electronic
communications, and telecommunications are not required to be
undergrounded at the time of construction. They may be undergrounded at
a future date subject to mutual written agreement of the City and County.

ARTICLE 3. SPECIFIC REQUIREMENTS

3.1 Land Acquisition

1. The City will convey title of the City Parcels to the County within
30 days of notification by the County that the results of the Phase |
and, if necessary, Phase Il environmental assessment, of the sites
are acceptable, and upon fulfilling CEQA requirements, whichever
occurs later. Title shall be conveyed assuming the following
conditions will be satisfied:
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a) that the County will commence construction of the Palmdale
Sheriff's Station within six (6) months of the execution of this
Agreement construction; and

b)  that construction of the Palmdale Sheriff's Station be completed
and the County transfer operations from the current station
located on 1020 East Palmdale Boulevard to the Palmdale
Sheriff's Station within three years of execution of this
Agreement. If the County fails to comply with either condition,
the City shall have the right to terminate this Agreement, unless
by mutual written amendment to this Agreement, the City and
the County agree to extend the deadline for transfer of Sheriff
operations to the Palmdale Sheriff's Station.

Construction on the City parcels will not begin until the title to each
City parcel has been transferred to the County in accordance with the
policies and procedures required by the County of Los Angeles. The
County will own the Palmdale Sheriff's Station and will be responsible
for its operation and maintenance after construction is completed. If
in the future the City terminates its contract with the County for law
enforcement services, the City shall have the option to purchase the
entire site and Palmdale Sheriff's Station at the then-market value,
excluding the then current value of the land donated by this
Agreement.

The County has completed a Phase | Environmental Assessment,
which recommended no additional study. If the County deems that a
Phase Il Environmental Assessment is necessary, it will be at County
expense.

If the County finds, in its reasonable discretion, either through Phase |
or Phase Il environmental testing or through the CEQA environmental
assessment process, that any or all of the City parcels are not
acceptable, the City will, at its cost, either

a) remedy the problem(s) to the satisfaction of the County, such
work being completed within 120 days from notification of the
City by the County of the results of the environmental testing
and/or assessment; or
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b) provide alternative sites that are acceptable to the County within
120 days from notification of the City by the County of the results
of the environmental testing and/or assessment.

3.2. Design and Construction

The City and the County desire that the Palmdale Sheriff's Station comply with the
City’s development and engineering standards and that it preserve consistency of
appearance with nearby City facilities to the fullest extent possible. To that end,
the County and the City have met repeatedly to plan the design of the Project site
and structures and negotiate their respective responsibilities under this Agreement.
The design and bid documents approved by the County Board of Supervisors at its
meeting of May 13, 2003, have been agreed to by both parties, and are
incorporated hereinto by this reference. The City and the County agree that if as a
result of the bids received it becomes necessary to modify the design and rebid the
project, that the City shall have the opportunity to comment on the redesign and
that both parties shall coordinate their efforts on the redesign and subsequent
construction. The County's and City's responsibilities for design and construction
shall be as follows:

1. The selection, contracting, and payment of the Architect/Engineer for the
Project will be the responsibility of the County. Notwithstanding anything
to the contrary in this Agreement, the facility exterior for the Palmdale
Sheriff's Station, including but not limited to elevation design, color,
architectural detailing, as well as traffic, drainage and safety issues shall
be subject to review and acceptance by the City and approval by the
County. The City desires to have consistency of appearance among the
Project and other nearby City facilities; the County will make a good faith
effort to achieve the City’s desire in this regard.

2. The County will have final approval of the orientation of each Project’s
buildings and access roadways to the extent that such final approval does
not violate any provisions of the Palmdale Municipal Code, Zoning
Ordinance, and/or General Plan.

3. The County shall have final approval of the final construction designs
produced by the Architect/Engineer. The County shall endeavor to not
violate any provisions of the Palmdale Municipal Code, Zoning Ordinance,
General Plan, and engineering standards, except upon mutual
agreement. The County Building Code and other technical codes shall
apply to the Project, and the County Building Official shall be responsible
for
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3.3.

inspecting and approving construction. The City will designate a
liaison to advise the County and the architect/engineer of the City's
preferences concerning the exterior design for the Project.

The County is responsible for issuing a request for bids for the
Project and for selecting, contracting, and paying the Construction
Contractor ("Contractor") for the construction of the Project.

The County will have the responsibility of contracting for the
architect/engineer's construction administration services during the
construction of the Project, as well as project management and any
professional services needed relevant to onsite Sheriff's dation
construction.

The final design and construction of all County related
telecommunications facilities for the Project will be the
responsibility of the County. If in the future the County proceeds
with a technological upgrade in its telecommunications capabilities
at the site, such that the tower is no longer required, the County
shall, subject to agreement with the City, remove the tower.

Off-site_infrastructure. The City will cause to be constructed, at its

expense, off-site infrastructure for the Project as follows, and the City
will ensure that the off-site infrastructure improvements comply with
CEQA and the terms and conditions of approval of each Project,
except that provision of temporary utilities shall be the responsibility of
the County as set forth in Paragraph 3.3.4, below. Once the off-site
infrastructure for the Project is approved, the County shall be
responsible for any costs necessitated by County changes.

1.

Street Improvements: The City will design and construct full
street improvements, including sidewalks and curbs, fronting the
properties and necessary widening and transitions adjoining the
properties. The parties will guarantee appropriate access for
construction and the City and/or its contractors will coordinate its
efforts with the work of the County's contractor(s).

Off-Site Utility Improvements: The City will design and construct
sewer and water service to the properties. Water services include
fire hydrants with a flow rate of 1,750 gallons per minute at 20 psi.
Improvements include laterals that terminate at the property line.
Water service with sufficient flow rate and pressure must be in
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ARTICLE 4.

4.1.

4.2

4.3

ARTICLE 5.

5.1

place before construction of each station begins and must be in
accordance with Regulation 8 of the Palmdale Fire Code. The
County will be responsible for any applicable impact or connection
fees charged by non-City agencies. The County will also be
responsible for bringing electrical, gas, cable, telecommunications,
and electronic communications services or any other services to
the property line.

3. Design Responsibility: The City will have the design responsibility
for off-site work related to grading, drainage, street improvements,
streetlights, sewer and water mains, and laterals, at City expense.
The City will coordinate its off-site plans with the County's on-site
design plans to ensure compatibility with the construction design
plans for each Project.

4. Temporary Utilities: The County will be responsible for providing
the temporary utilities the County requires to fulfill its
responsibilities during the construction phase for the off-site
infrastructure as well as on-site utility improvements during the
construction phase of the Project.

5. Construction Responsibility: The City will provide construction of
off-site infrastructure improvements.

CORRESPONDENCE

Correspondence to the County, shall be sent to Jan Takata, Assistant
Division Chief, Chief Administrative Office, 754 Kenneth Hahn Hall of
Administration, 500 West Temple Street, Los Angeles, California 90012.

Correspondence to the City, shall be sent to City Manager
Robert W. Toone at 38300 Sierra Highway, Palmdale, California 93550.

Either party may direct correspondence to a different addressee and
address than listed herein by the City Manager notifying the Chief
Administrative Office, or vice versa, of the change in writing.

INDEMNIFICATIONS

Environmental Indemnification. City shall defend, indemnify, and hold the
County and their elected and appointed officers, agents, and employees
free and harmless from and against any and all liabilities, damages, claims,
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5.2

costs and expenses (including without limitation, attorneys' fees, legal
expenses and consultants' fees) arising in whole or in part from the
existence of Hazardous Substances, Hazardous Substance Conditions, or
pollutants, as such terms may be defined herein or in the comprehensive.

Environmental Response Compensation and Liability Act or Resource
Conservation and Recovery Act in effect at the Close of Escrow, in, on, or
under the City parcels. This provision shall survive the Close of Escrow
and is intended to comply with the provisions of 42 U.S.C.
Section 96079(e).

1. Hazardous Substance. "Hazardous Substance" shall mean any
substance whose nature and/or quantity or existence, use, manufacture,
disposal, or effect, render it subject to federal, state, or local regulation,
investigation, remediation, or removal as potentially injurious to public
health or welfare.

2. Hazardous Substance. "Hazardous Condition" shall mean the
existence on, under, or relevantly adjacent to, the City Parcels of a
Hazardous Substance that requires remediation and/or removal and/or
be or to be otherwise mitigated pursuant to applicable law.

5.3 Chain of Title Indemnity. The City and the Agency agree to indemnify,

defend and hold County harmless from and against any and all claims,
demands, liabilities, and/or damages in connection with the remediation
and/or disposal of hazardous materials which are located on the City
Parcels prior to the Closing Date(s). This indemnify is limited to that liability
for which the County may be responsible arising solely out of its mere
ownership of the City Parcels, i.e., "chain of title" liability. This indemnity is
personal to the County and may not be assigned or otherwise transferred to
any other person or entity. The City and the Agency are not, by the
provisions of this paragraph, released from any liability which would
otherwise be imposed by law.

5.4 The County shall indemnify, defend, and hold the City harmless from and

5.4

against any and all claims, demands, liabilities, and/or damages in
connection with the landing or taking-off of County helicopters onto the site
of the Palmdale Sheriff's Station.

In contemplation of the provisions of Section 895.2 of the California Code
imposing certain tort liability jointly upon public entities solely by reason of
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such entities being parties to an Agreement as defined in Section 895 of
said code, the parties hereto, as between themselves pursuant to the
authorization contained in Sections 895.2 and 895.6 of said code, will each
assume the full liability imposed upon it or any of its officers, agents or
employees by law for personal injury, property damage or loss to third
parties caused by a negligent or wrongful act or omission occurring in the
performance of this Agreement. To achieve the above stated purpose,
each party indemnifies and holds harmless the other party for any damage,

loss, cost, or expense arising out of its own negligent or wrongful acts or
omissions.

ARTICLE 6. FEULL AGREEMENT

This Agreement integrates all of the terms and conditions mentioned herein or incidental
hereto, and supersedes all negotiations or previous agreements between he Parties
with respect to all or any part of the subject matter hereof.

ARTICLE 7. EEEECTIVE DATE

This Agreement shall take effect on the date it is executed by the last Party.
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IN WITNESS WHEREOF, the City of Palmdale and the Palmdale Redevelopment
Agency have caused this Agreement to be executed by their duty authorized officers;
and the Board of Supervisors of the County of Los Angeles, as the governing body of
the Los Angeles County Sheriff Department, has caused this Agreement to be executed
by its Chairman and attested by its Clerk, on the day, month, and year noted herein
below.

COUNTY OF LOS ANGELES

By

Chair, Board of Supervisors
ATTEST:

VIOLET VARONA-LUKENS
Executive Officer of the
Board of Supervisors

the County of Los Angeles

By:

Deputy

APPROVED AS TO FORM:

LLOYD W. PELLMAN
County Counsel

By:

Deputy

CITY OF PALMDALE

By
James C. Ledford, Jr.,
Mayor
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PALMDALE REDEVELOPMENT AGENCY

By

James C. Ledford, Jr.,
Chair

By:

Victoria L. Hancock, CMC
City Clerk

By:

Wm. Matthew Ditzhazy
City Attorney



